
Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEDDREV

Activity Filter * Starts In FY *
WBS No: 1BAA Title: Project Management
Activity ID: 1BAAEDDREV Description: B707 D&D BIO Revision Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Revise PHA 1.00 each 0EE 0 0 40,960 40,960 40,96000
10 Conduct IVR 1.00 each 0EE 0 0 28,800 28,800 28,80000
11 Project Management 1.00 each 1,448EE 1,448 77,396 266,560 343,956 381,28437,3280
2 Perform Accident Analysis 1.00 each 0EE 0 0 28,000 28,000 28,00000
3 Update BIO Chapters 1.00 each 0EE 0 0 80,880 80,880 80,88000
4 Update TSRs 1.00 each 0EE 0 0 5,600 5,600 5,60000
5 Develop Implementation Plan 1.00 each 0EE 0 0 14,400 14,400 14,40000
6 Revise Procedures / Ops Orders 1.00 each 0EE 0 0 6,400 6,400 6,40000
7 Update TSR Tracking System 1.00 each 0EE 0 0 12,600 12,600 12,60000
8 Conduct Training on BIO/TSR Changes 1.00 each 0EE 0 0 31,200 31,200 31,20000
9 Conduct Management Review 1.00 each 0EE 0 0 19,200 19,200 19,20000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,889 16,889016,889

Total for Activity 1BAAEDDREV: 1,448 77,396 534,600 628,885 666,21337,32816,889

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Revise PHA

Resources

BOE Estimators Experience - project manager's recent experience on development of the B707 BIO
Experience Item Desc - Building 707 D&D BIO Revision
Breakdown of Cost Data:
 Item - labor for revisions to B707 BIO
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct and subcontracted labor with a variety of billing rates
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Steve Buescher in Building 750 at x6157, 
or Mac Carman in Building 750 at x4855.

Department
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 40,960.00 DollarsKB50SA5H E120SUBCONTRACTED SRVS

512 hrs 80 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 10 - Conduct IVR

Resources

BOE Estimators Experience - project manager's recent experience on development of the B707 BIO
Experience Item Desc - Building 707 D&D BIO Revision
Breakdown of Cost Data:
 Item - labor for revisions to B707 BIO
 Units - 1 lot
Unit Cost - See Resource Loading - this support is provided by subcontracted labor with a variety of billing rates
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Steve Buescher in Building 750 at x6157, 
or Mac Carman in Building 750 at x4855.

Department
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 9,600.00 DollarsKB50SA5H E070SUBCONTRACTED SRVS

120 hours 80 $/hrFactors
B707 Eng Envir, Sfty & QualityTRAINERS Linear 9,600.00 DollarsKB50SA5H P150SUBCONTRACTED SRVS

120 hours 80 $/hrFactors
B707 Eng Envir, Sfty & QualityTECHNICAL WRITERS AND EDITOR Linear 9,600.00 DollarsKB50SA5H P160SUBCONTRACTED SRVS

120 hours 80 $/hrFactors
Line Item 11 - Project Management

BOE Estimators Experience - project manager's recent experience on development of the B707 BIO
Experience Item Desc - Building 707 D&D BIO Revision
Breakdown of Cost Data:
 Item - labor for revisions to B707 BIO
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEDDREV

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct and subcontracted labor with a variety of billing rates
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Steve Buescher in Building 750 at x6157, 
or Mac Carman in Building 750 at x4855.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1,448.00 HoursS100S750 M020STRAIGHT TIME BASE

1448 hours 1 Manager(grade 69-72)Factors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 151,200.00 DollarsKB50SA5H E130SUBCONTRACTED SRVS

1440 hours 105 $/hrFactors
B707 Eng Envir, Sfty & QualityTRAINERS Linear 115,360.00 DollarsKB50SA5H P150SUBCONTRACTED SRVS

1442 hours 80 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Perform Accident Analysis

Resources

BOE Estimators Experience - project manager's recent experience on development of the B707 BIO
Experience Item Desc - Building 707 D&D BIO Revision
Breakdown of Cost Data:
 Item - labor for revisions to B707 BIO
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by subcontracted labor with a variety of billing rates
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Steve Buescher in Building 750 at x6157, 
or Mac Carman in Building 750 at x4855.

Department
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 28,000.00 DollarsKB50SA5H E120SUBCONTRACTED SRVS

400 hrs 70 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Update BIO Chapters

Resources

BOE Estimators Experience - project manager's recent experience on development of the B707 BIO
Experience Item Desc - Building 707 D&D BIO Revision
Breakdown of Cost Data:
 Item - labor for revisions to B707 BIO
 Units - 1 lot
Unit Cost - See Resource Loading - this support is provided by subcontracted labor with a variety of billing rates
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Steve Buescher in Building 750 at x6157, 
or Mac Carman in Building 750 at x4855.

Department
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 13,440.00 DollarsKB50SA5H E070SUBCONTRACTED SRVS

168 hrs 80 $/hrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 6,400.00 DollarsKB50SA5H E120SUBCONTRACTED SRVS

80 hrs 80 $/hrFactors
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 61,040.00 DollarsKB50SA5H M020SUBCONTRACTED SRVS

872 hrs 70 $/hrFactors
Line Item 4 - Update TSRs

BOE Estimators Experience - project manager's recent experience on development of the B707 BIO
Experience Item Desc - Building 707 D&D BIO Revision
Breakdown of Cost Data:
 Item - labor for revisions to B707 BIO
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by subcontracted labor with a variety of billing rates
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEDDREV

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Steve Buescher in Building 750 at x6157, 
or Mac Carman in Building 750 at x4855.

Department
B707 Eng Envir, Sfty & QualityTECHNICAL WRITERS AND EDITOR Linear 5,600.00 DollarsKB50SA5H P160SUBCONTRACTED SRVS

80 hours 70 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - Develop Implementation Plan

Resources

BOE Estimators Experience - project manager's recent experience on development of the B707 BIO
Experience Item Desc - Building 707 D&D BIO Revision
Breakdown of Cost Data:
 Item - labor for revisions to B707 BIO
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided bysubcontracted labor with a variety of billing rates
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Steve Buescher in Building 750 at x6157, 
or Mac Carman in Building 750 at x4855.

Department
B707 Eng Envir, Sfty & QualityTECHNICAL WRITERS AND EDITOR Linear 11,200.00 DollarsKB50SA5H P160SUBCONTRACTED SRVS

160 hrs 70 $/hrFactors
B707 Eng Envir, Sfty & QualityTECHNICAL WRITERS AND EDITOR Linear 3,200.00 DollarsKB50SA5H P160SUBCONTRACTED SRVS

40 hrs 80 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 6 - Revise Procedures / Ops Orders

Resources

BOE Estimators Experience - project manager's recent experience on development of the B707 BIO
Experience Item Desc - Building 707 D&D BIO Revision
Breakdown of Cost Data:
 Item - labor for revisions to B707 BIO
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by  subcontracted labor with a variety of billing rates
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Steve Buescher in Building 750 at x6157, 
or Mac Carman in Building 750 at x4855.

Department
B707 Eng Envir, Sfty & QualityTECHNICAL WRITERS AND EDITOR Linear 6,400.00 DollarsKB50SA5H P160SUBCONTRACTED SRVS

80 hrs 80 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 7 - Update TSR Tracking System

Resources

BOE Estimators Experience - project manager's recent experience on development of the B707 BIO
Experience Item Desc - Building 707 D&D BIO Revision
Breakdown of Cost Data:
 Item - labor for revisions to B707 BIO
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by subcontracted labor with a variety of billing rates
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Steve Buescher in Building 750 at x6157, 
or Mac Carman in Building 750 at x4855.

Department
B707 Eng Envir, Sfty & QualityCOMPUTER SYSTEMS ANALYSTS Linear 12,600.00 DollarsKB50SA5H P060SUBCONTRACTED SRVS

180 hours 70 $/hrFactors
Line Item 8 - Conduct Training on BIO/TSR Changes

BOE Estimators Experience - project manager's recent experience on development of the B707 BIO
Experience Item Desc - Building 707 D&D BIO Revision
Breakdown of Cost Data:

6/22/00 9:03:40 PMPage 3 of 38 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEDDREV

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - labor for revisions to B707 BIO
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by  subcontracted labor with a variety of billing rates
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Steve Buescher in Building 750 at x6157, 
or Mac Carman in Building 750 at x4855.

Department
B707 Eng Envir, Sfty & QualityCOMPUTER SYSTEMS ANALYSTS Linear 5,600.00 DollarsKB50SA5H P060SUBCONTRACTED SRVS

80 hours 70 $/hrFactors
B707 Eng Envir, Sfty & QualityTRAINERS Linear 25,600.00 DollarsKB50SA5H P150SUBCONTRACTED SRVS

320 hours 80 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 9 - Conduct Management Review

Resources

BOE Estimators Experience - project manager's recent experience on development of the B707 BIO
Experience Item Desc - Building 707 D&D BIO Revision
Breakdown of Cost Data:
 Item - labor for revisions to B707 BIO
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by subcontracted labor with a variety of billing rates
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Steve Buescher in Building 750 at x6157, 
or Mac Carman in Building 750 at x4855.

Department
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 6,400.00 DollarsKB50SA5H E070SUBCONTRACTED SRVS

80 hours 80 $/hrFactors
B707 Eng Envir, Sfty & QualityTRAINERS Linear 6,400.00 DollarsKB50SA5H P150SUBCONTRACTED SRVS

80 hours 80 $/hrFactors
B707 Eng Envir, Sfty & QualityTECHNICAL WRITERS AND EDITOR Linear 6,400.00 DollarsKB50SA5H P160SUBCONTRACTED SRVS

80 hours 80 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,825.87 DollarsZDEPTCON 0000CONTINGENCY

9825.87 DollarsFactors
No DepartmentNONE Linear 7,063.40 DollarsZDEPTESC 0000ESCALATION

7063.4 DollarsFactors
Activity ID: 1BAAEE1000 Description: B707 EES&Q Support Phase 1 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 B707 Engineering Management 1.00 each 11,998 11,998 538,730 541,685 1,080,416 1,339,882259,4660
2 B707 Project Wide Engineering Services 1.00 each 5,165 5,165 179,149 0 179,149 265,43286,2830
3 B707 EES&Q Supplies & Travel 1.00 each 0 0 0 40,373 40,373 40,37300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 47,852 47,852047,852

Total for Activity 1BAAEE1000: 17,162 717,879 582,058 1,347,790 1,693,539345,74947,852
Line Item 1 - B707 Engineering Management

BOE Estimators Experience - project manager's recent experience on ESS&Q requirements on the B707 project and other projects at RFETS.
Experience Item Desc - EES&Q consists of management and support of EES&Q, RAD Protection, Industrial Safety, Nuclear Safety, Environmental Safety, Chief 
Engineer, and core project wide engineering services.
Breakdown of Cost Data:
 Item - Labor for ESS&Q management and support for B707 project.
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct and subcontracted labor with a variety of billing rates.
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEE1000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
SSOC SalariedSAFETY ENGINEERS Linear 2,383.73 HoursS100S750 E120STRAIGHT TIME BASE

1850 Hours/Year 0.859 years1.5 Crit Safety Officers (Swartz; Factors
B707 Eng Envir, Sfty & QualitySECRETARIES Linear 1,589.15 HoursKB50S750 G040STRAIGHT TIME BASE

1850 Hrs/Year 0.859 Years1 SecretaryFactors
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 1,589.15 HoursKB50S750 M020STRAIGHT TIME BASE

1850 Hrs/Year 0.859 Years1 EES&Q Manager (Snyder)Factors
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 1,589.15 HoursKB50S750 M020STRAIGHT TIME BASE

1850 Hours/Year 0.859 years1 Rad Protection Mgr (Davidson)Factors
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 1,589.15 HoursKB50S750 M020STRAIGHT TIME BASE

1850 Hours/Year 0.859 Years1 Chief Engineer (Gilmour)Factors
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 1,589.15 HoursKB50S750 M020STRAIGHT TIME BASE

1850 Hours/Year 0.859 years1 Environ Safety Mgr (Lavorato)Factors
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1,589.15 HoursS100S750 M020STRAIGHT TIME BASE

1850 Hours/year 0.859 years1 Qual & Compl Prog Mgr (Fisher)Factors
B707 Eng Envir, Sfty & QualitySECRETARIES Linear 79.03 HoursKB50S751 G040OVERTIME BASE & PRE.

92 Hrs/Year 0.859 Years1 SecretaryFactors
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 143,023.50 DollarsKB50SA52 M020TENERA

90 Dollars/Hr 1850 hours0.859 years1 Industrial Safety Mgr (Wescoat)Factors
B707 Eng Envir, Sfty & QualityENVIRONMENTAL ENGINEERS Linear 64,167.30 DollarsKB50SA53 E050E-2

900 hrs/yr 0.859 years83 $/hr1 Chemical Coord (Gregory-Frost)Factors
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 143,023.50 DollarsKB50SA53 M020E-2

90 Dollars/Hr 1850 hours0.859 years1 Nuclear Safety Mgr (Carman)Factors
B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 52,441.95 DollarsKB10SA55 P170SOURCE ONE

55 Dollars/Hr 1850 hours0.859 years0.6 Nuc Crit/WSRIC Doc Cntrl SpecialistsFactors
B707 Eng Envir, Sfty & QualityENVIRONMENTAL ENGINEERS Linear 139,029.20 DollarsKB50SA5H E050SUBCONTRACTED SRVS

1950 hrs/yr 0.859 years83 $/hr1 Environmental Coord (Garcia)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - B707 Project Wide Engineering Services

Resources

BOE Estimators Experience - project manager's recent experience on ESS&Q requirements on the B707 project and other projects at RFETS.
Experience Item Desc - EES&Q consists of management and support of EES&Q, RAD Protection, Industrial Safety, Nuclear Safety, Environmental Safety, Chief 
Engineer, and core project wide engineering services.
Breakdown of Cost Data:
 Item - Labor for ESS&Q management and support for B707 project.
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 397.29 HoursKB50S750 E110STRAIGHT TIME BASE

1850 hours/year 0.859 years0.25 QA engineeringFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 397.29 HoursKB50S750 E120STRAIGHT TIME BASE

1850 hours/year 0.859 years0.25 IH&S engineerFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 1,589.15 HoursKB50S750 E120STRAIGHT TIME BASE

1850 Hours/year 0.859 years1 Environmental Safety engineerFactors
Envir, Safety, Health & QualityOTHER ENGINEERS Linear 397.29 HoursK266S750 E130STRAIGHT TIME BASE

1850 hours/year 0.859 years0.25 SMEs from SpearsFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 794.58 HoursKB50S750 E130STRAIGHT TIME BASE

1850 hours/year 0.859 years0.5 non-project specific engineeringFactors
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEE1000

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,589.15 HoursKB50S750 E130STRAIGHT TIME BASE

1850 Hours/Year 0.859 years1 RADCON engineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - B707 EES&Q Supplies & Travel

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Supplies and travel.
Breakdown of Cost Data:
 Item - B707 ESS&Q supplies and travel.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
B707 Eng Envir, Sfty & QualityNONE Linear 30,065.00 DollarsKB50SA5C 0000SUPPLIES

700 $/person/year 0.859 years50 peopleFactors
B707 Eng Envir, Sfty & QualityNONE Linear 10,308.00 DollarsKB50HA5M 0000TRAVEL/TRAIN/RELOCAT

2000 Dollars/trip 0.859 years6 trips/yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,839.68 DollarsZDEPTCON 0000CONTINGENCY

27839.7 DollarsFactors
No DepartmentNONE Linear 20,012.75 DollarsZDEPTESC 0000ESCALATION

20012.8 DollarsFactors
Activity ID: 1BAAEE1010 Description: B707 EES&Q Support Phase 2 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 B707 Engineering Management 0.88 each 20,951 18,436 827,851 798,204 1,626,055 1,952,504326,4490
2 B707 Project Wide Engineering Services 0.50 each 9,019 4,509 158,321 0 158,321 220,75262,4310
3 B707 EES&Q Supplies & Travel 0.50 each 0 0 0 27,750 27,750 27,75000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 245,954 245,9540245,954

Total for Activity 1BAAEE1010: 22,946 986,171 825,954 2,058,079 2,446,959388,880245,954

Cost Element Skill Quantity UnitsCurve

Line Item 1 - B707 Engineering Management

Resources

BOE Estimators Experience - project manager's recent experience on ESS&Q requirements on the B707 project and other projects at RFETS.
Experience Item Desc - EES&Q consists of management and support of EES&Q, RAD Protection, Industrial Safety, Nuclear Safety, Environmental Safety, Chief 
Engineer, and core project wide engineering services.
Breakdown of Cost Data:
 Item - Labor for ESS&Q management and support for B707 project.
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
SSOC SalariedSAFETY ENGINEERS Linear 4,162.50 HoursS100S750 E120STRAIGHT TIME BASE

1850 Hours/Year 1.5 years1.5 Crit Safety Officers (Swartz; Factors
B707 Eng Envir, Sfty & QualitySECRETARIES Linear 2,775.00 HoursKB50S750 G040STRAIGHT TIME BASE

1850 Hrs/Year 1.5 Years1 SecretaryFactors
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 2,775.00 HoursKB50S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1.5 years1 Environ Safety Mgr (Lavorato)Factors
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 2,775.00 HoursKB50S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1.5 Years1 Chief Engineer (Gilmour)Factors
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEE1010

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 2,775.00 HoursKB50S750 M020STRAIGHT TIME BASE

1850 Hrs/Year 1.5 Years1 EES&Q Manager (Snyder)Factors
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 2,775.00 HoursS100S750 M020STRAIGHT TIME BASE

1850 Hours/Year 1.5 years1 Rad Protection Mgr (Davidson)Factors
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 2,775.00 HoursS100S750 M020STRAIGHT TIME BASE

1850 Hours/year 1.5 years1 Qual & Compl Prog Mgr (Fisher)Factors
B707 Eng Envir, Sfty & QualitySECRETARIES Linear 138.00 HoursKB50S751 G040OVERTIME BASE & PRE.

92 Hrs/Year 1.5 Years1 SecretaryFactors
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 230,325.00 DollarsKB50SA52 M020TENERA

83 Dollars/Hr 1850 hours1.5 years1 Industrial Safety Mgr (Wescoat)Factors
B707 Eng Envir, Sfty & QualityENVIRONMENTAL ENGINEERS Linear 112,050.00 DollarsKB50SA53 E050E-2

900 hrs/yr 1.5 years83 $/hr1 Chemical Coord (Gregory-Frost)Factors
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 230,325.00 DollarsKB50SA53 M020E-2

83 Dollars/Hr 1850 hours1.5 years1 Nuclear Safety Mgr (Carman)Factors
B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 91,575.00 DollarsKB10SA55 P170SOURCE ONE

55 $/hr 1850 hours1.5 years0.6 Nuc Crit/WSRIC Doc Cntrl SpecialistsFactors
B707 Eng Envir, Sfty & QualityENVIRONMENTAL ENGINEERS Linear 242,775.00 DollarsKB50SA5H E050SUBCONTRACTED SRVS

1950 hrs/yr 1.5 years83 $/hr1 Environmental Coord (Garcia)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - B707 Project Wide Engineering Services

Resources

BOE Estimators Experience - project manager's recent experience on ESS&Q requirements on the B707 project and other projects at RFETS.
Experience Item Desc - EES&Q consists of management and support of EES&Q, RAD Protection, Industrial Safety, Nuclear Safety, Environmental Safety, Chief 
Engineer, and core project wide engineering services.
Breakdown of Cost Data:
 Item - Labor for ESS&Q management and support for B707 project.
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
Envir, Safety, Health & QualityQUALITY CONTROL ENGINEERS Linear 693.75 HoursK266S750 E110STRAIGHT TIME BASE

1850 hours/yr 1.5 years0.25 SME Spears supportFactors
B707 Eng Envir, Sfty & QualityQUALITY CONTROL ENGINEERS Linear 693.75 HoursKB50S750 E110STRAIGHT TIME BASE

1850 hours/yr 1.5 years0.25 QA engrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 2,775.00 HoursKB50S750 E120STRAIGHT TIME BASE

1850 hours/yr 1.5 years1 RADCON engrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 693.75 HoursKB50S750 E120STRAIGHT TIME BASE

1850 hours/yr 1.5 years0.25 IH&S engrFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 2,775.00 HoursKB50S750 E120STRAIGHT TIME BASE

1850 Hours/yr 1.5 years1 Envir. Safety EngrFactors
B707 Eng Envir, Sfty & QualityOTHER ENGINEERS Linear 1,387.50 HoursKB50S750 E130STRAIGHT TIME BASE

1850 hours/yr 1.5 years0.5 Non-project specific engFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - B707 EES&Q Supplies & Travel

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Supplies and travel.
Breakdown of Cost Data:
 Item - B707 ESS&Q supplies and travel.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEE1010

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityNONE Linear 37,500.00 DollarsKB50SA5C 0000SUPPLIES

500 $/person/year 1.5 years50 peopleFactors
B707 Eng Envir, Sfty & QualityNONE Linear 18,000.00 DollarsKB50SA5M 0000TRAVEL/TRAIN/RELOCAT

2000 $/trip 1.5 years6 trips/yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 162,653.90 DollarsZDEPTCON 0000CONTINGENCY

162654 DollarsFactors
No DepartmentNONE Linear 83,299.70 DollarsZDEPTESC 0000ESCALATION

83299.7 DollarsFactors
Activity ID: 1BAAEE1020 Description: B707 EES&Q Support Phase 3 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 B707 Engineering Management 1.00 each 10,314 10,314 478,207 955,165 1,433,372 1,585,160151,7880
3 B707 EES&Q Supplies 1.00 each 0 0 0 27,875 27,875 27,87500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 385,117 385,1170385,117

Total for Activity 1BAAEE1020: 10,314 478,207 983,040 1,846,364 1,998,153151,788385,117

Cost Element Skill Quantity UnitsCurve

Line Item 1 - B707 Engineering Management

Resources

BOE Estimators Experience - project manager's recent experience on ESS&Q requirements on the B707 project and other projects at RFETS.
Experience Item Desc - EES&Q consists of management and support of EES&Q, RAD Protection, Industrial Safety, Nuclear Safety, Environmental Safety, Chief 
Engineer, and core project wide engineering services.
Breakdown of Cost Data:
 Item - Labor for ESS&Q management and support for B707 project.
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualitySECRETARIES Linear 2,062.75 HoursKB50S750 G040STRAIGHT TIME BASE

1850 Hrs/Year 2.23 Years1 Secretary
0.5 Ramp Down

Factors

B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 2,062.75 HoursKB50S750 M020STRAIGHT TIME BASE
1850 Hours/Year 2.23 years1 Environ Safety Mgr (Lavorato)
0.5 Ramp Down

Factors

B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 2,062.75 HoursKB50S750 M020STRAIGHT TIME BASE
1850 Hours/Year 2.23 Years1 Chief Engineer (Gilmour)
0.5 Ramp Down

Factors

B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 2,062.75 HoursKB50S750 M020STRAIGHT TIME BASE
1850 Hrs/Year 2.23 Years0.5 EES&Q Manager (Snyder)Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 2,062.75 HoursS100S750 M020STRAIGHT TIME BASE
1850 Hours/year 2.23 years1 Qual & Compl Prog Mgr (Fisher)
0.5 Ramp Down

Factors

B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 171,208.30 DollarsKB50SA52 M020TENERA
83 Dollars/Hr 1850 hours2.23 years1 Industrial Safety Mgr (Wescoat)
0.5 Ramp Down

Factors

B707 Eng Envir, Sfty & QualityENVIRONMENTAL ENGINEERS Linear 166,581.00 DollarsKB50SA53 E050E-2
900 hrs/yr 2.23 years83 $/hr1 Chemical Coord (Gregory-Frost)Factors

B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 136,141.50 DollarsKB10SA55 P170SOURCE ONE
55 $/hr 1850 hours2.23 years0.6 Nuc Crit/WSRIC Doc Cntrl SpecialistsFactors

B707 Eng Envir, Sfty & QualityENVIRONMENTAL ENGINEERS Linear 180,462.80 DollarsKB50SA5H E050SUBCONTRACTED SRVS
1950 hrs/yr 2.23 years83 $/hr0.5 Environmental Coord (Garcia)Factors
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEE1020

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Front Loaded 300,771.30 DollarsKB50SA5H M020SUBCONTRACTED SRVS

1625 hrs/yr 2.23 years83 $/hr1 Nuclear SafetyFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - B707 EES&Q Supplies

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Supplies and travel.
Breakdown of Cost Data:
 Item - B707 ESS&Q supplies and travel.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
B707 Eng Envir, Sfty & QualityNONE Linear 27,875.00 DollarsKB50SA5C 0000SUPPLIES

500 $/person/year 0.5 Ramp Down2.23 years50 peopleFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 235,855.80 DollarsZDEPTCON 0000CONTINGENCY

235856 DollarsFactors
No DepartmentNONE Linear 149,261.60 DollarsZDEPTESC 0000ESCALATION

149262 DollarsFactors
Activity ID: 1BAAEE1030 Description: B707 EES&Q Support Phase 4 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 B707 Engineering Management 1.00 each 1,443 1,443 68,610 79,690 148,300 172,17623,8760
3 B707 EES&Q Supplies 1.00 each 0 0 0 7,150 7,150 7,15000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 95,686 95,686095,686

Total for Activity 1BAAEE1030: 1,443 68,610 86,840 251,136 275,01223,87695,686

Cost Element Skill Quantity UnitsCurve

Line Item 1 - B707 Engineering Management

Resources

BOE Estimators Experience - project manager's recent experience on ESS&Q requirements on the B707 project and other projects at RFETS.
Experience Item Desc - EES&Q consists of management and support of EES&Q, RAD Protection, Industrial Safety, Nuclear Safety, Environmental Safety, Chief 
Engineer, and core project wide engineering services.
Breakdown of Cost Data:
 Item - Labor for ESS&Q management and support for B707 project.
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualitySECRETARIES Linear 240.50 HoursKB50S750 G040STRAIGHT TIME BASE

1850 Hrs/Year 0.52 Years1 Secretary
0.25 Ramp Down

Factors

B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 240.50 HoursKB50S750 M020STRAIGHT TIME BASE
1850 Hours/Year 0.52 years1 Environ Safety Mgr (Lavorato)
0.25 Ramp Down

Factors

B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 240.50 HoursKB50S750 M020STRAIGHT TIME BASE
1850 Hours/Year 0.52 Years1 Chief Engineer (Gilmour)
0.25 Ramp Down

Factors

B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 481.00 HoursKB50S750 M020STRAIGHT TIME BASE
1850 Hrs/Year 0.52 Years0.5 EES&Q Manager (Snyder)Factors
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEE1030

Activity Filter * Starts In FY *
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 240.50 HoursS100S750 M020STRAIGHT TIME BASE

1850 Hours/year 0.52 years1 Qual & Compl Prog Mgr (Fisher)
0.25 Ramp Down

Factors

B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 19,961.50 DollarsKB50SA52 M020TENERA
83 Dollars/Hr 1850 hours0.52 years1 Industrial Safety Mgr (Wescoat)
0.25 Ramp Down

Factors

B707 Eng Envir, Sfty & QualityENVIRONMENTAL ENGINEERS Linear 9,711.00 DollarsKB50SA53 E050E-2
900 hrs/yr 0.52 years83 $/hr1 Chemical Coord (Gregory-Frost)
0.25 Ramp Down

Factors

B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 7,936.50 DollarsKB10SA55 P170SOURCE ONE
55 $/hr 1850 hours0.52 years0.6 Nuc Crit Doc Cntrl Specialists
0.25 Ramp Down

Factors

B707 Eng Envir, Sfty & QualityENVIRONMENTAL ENGINEERS Linear 42,081.00 DollarsKB50SA5H E050SUBCONTRACTED SRVS
1950 hrs/yr 0.52 years83 $/hr0.5 Environmental Coord (Garcia)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - B707 EES&Q Supplies

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Supplies and travel.
Breakdown of Cost Data:
 Item - B707 ESS&Q supplies and travel.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
B707 Eng Envir, Sfty & QualityNONE Linear 7,150.00 DollarsKB50SA5C 0000SUPPLIES

500 $/person/year 0.55 Ramp Down0.52 years50 peopleFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 67,906.02 DollarsZDEPTCON 0000CONTINGENCY

67906.0 DollarsFactors
No DepartmentNONE Linear 27,780.38 DollarsZDEPTESC 0000ESCALATION

27780.4 DollarsFactors
Activity ID: 1BAAEEMT00 Description: B707 BIO Maintenance FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

T5 Rad Ops Training Attendance 1.00 each 2,167HC 2,167 44,969 0 44,969 66,91421,9450
Total for Activity 1BAAEEMT00: 2,167 44,969 0 44,969 66,91421,9450

Cost Element Skill Quantity UnitsCurve

Line Item T5 - Rad Ops Training Attendance

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which only consists of Rad Ops Training Attendance in FY00.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2,167.20 HoursKB50H750 T050STRAIGHT TIME BASE

60 people 0.3612 years100 hours/yearFactors
Activity ID: 1BAAEEMT01 Description: B707 BIO Maintenance FY01 Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEEMT01

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1 BIO Scope Meeting 0.88 each 80EE 70 2,805 13,728 16,533 17,8711,3380
2 Management Review/Ind Ver Review 0.88 each 0EE 0 0 10,560 10,560 10,56000
3 Annual Update & AB Maintenance 0.88 each 2,426EE 2,135 94,330 163,680 258,010 303,00544,9950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27,261 27,261027,261
T5 Rad Ops Training Attendance 1.00 each 6,000HC 6,000 124,500 0 124,500 183,88759,3870

Total for Activity 1BAAEEMT01: 8,205 221,634 187,968 436,863 542,583105,72027,261

Cost Element Skill Quantity UnitsCurve

Line Item 1 - BIO Scope Meeting

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
Maintenance, and Rad Ops Training Attendance.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 40.00 HoursKB50S750 M020STRAIGHT TIME BASE

40 hours 1 yr1 week/yrFactors
B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 40.00 HoursKB50S750 P170STRAIGHT TIME BASE

40 hours 1 yr1 week/yrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 9,600.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

40 hours 1 week/yr2 crit eng120 $/hr
1 yr

Factors

B707 Eng Envir, Sfty & QualityADMINISTRATIVE ASSISTANTS Linear 2,600.00 DollarsKB50SA5H G010SUBCONTRACTED SRVS
40 hours 1 yr1 week/yr65 $/hrFactors

B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 3,400.00 DollarsKB50SA5H P170SUBCONTRACTED SRVS
40 hours 1 yr1 week/yr85 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Management Review/Ind Ver Review

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
Maintenance, and Rad Ops Training Attendance.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 12,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

50 hours/yr 1 yr2 crit engs120 $/hrFactors
Line Item 3 - Annual Update & AB Maintenance

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
Maintenance, and Rad Ops Training Attendance.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEEMT01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 1,213.00 HoursKB50S750 E120STRAIGHT TIME BASE

1213 hours/year 1 yrsFactors
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 1,213.00 HoursKB50S750 M020STRAIGHT TIME BASE

1213 hours/year 1 yrsFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 76,500.00 DollarsKB50SA5H E120SUBCONTRACTED SRVS

850 hours/year 1 yrs90 $/hrFactors
B707 Eng Envir, Sfty & QualityTECHNICAL WRITERS AND EDITOR Linear 67,500.00 DollarsKB50SA5H P160SUBCONTRACTED SRVS

1350 hours/year 1 yrs50 $/hrFactors
B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 42,000.00 DollarsKB50SA5H P170SUBCONTRACTED SRVS

600 hours/year 1 yrs70 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,424.56 DollarsZDEPTCON 0000CONTINGENCY

16424.6 DollarsFactors
No DepartmentNONE Linear 10,836.07 DollarsZDEPTESC 0000ESCALATION

10836.1 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T5 - Rad Ops Training Attendance

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
Maintenance, and Rad Ops Training Attendance.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6,000.00 HoursKB50H750 T050STRAIGHT TIME BASE

60 people 100 hours/yearFactors
Activity ID: 1BAAEEMT02 Description: B707 BIO Maintenance FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 BIO Scope Meeting 0.78 each 80EE 62 2,486 12,168 14,654 15,5328780
2 Management Review/Ind Ver Review 0.78 each 0EE 0 0 9,360 9,360 9,36000
3 Annual Update & AB Maintenance 0.78 each 2,426EE 1,892 83,610 145,080 228,690 258,20529,5140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 64,804 64,804064,804
T5 Rad Ops Training Attendance 0.90 each 6,000HC 5,400 112,050 0 112,050 151,60439,5540

Total for Activity 1BAAEEMT02: 7,355 198,146 166,608 429,559 499,50469,94664,804
Line Item 1 - BIO Scope Meeting

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
Maintenance, and Rad Ops Training Attendance.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEEMT02

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 40.00 HoursKB50S750 M020STRAIGHT TIME BASE

40 hours 1 yr1 week/yrFactors
B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 40.00 HoursKB50S750 P170STRAIGHT TIME BASE

40 hours 1 yr1 week/yrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 9,600.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

40 hours 1 week/yr2 crit eng120 $/hr
1 yr

Factors

B707 Eng Envir, Sfty & QualityADMINISTRATIVE ASSISTANTS Linear 2,600.00 DollarsKB50SA5H G010SUBCONTRACTED SRVS
40 hours 1 yr1 week/yr65 $/hrFactors

B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 3,400.00 DollarsKB50SA5H P170SUBCONTRACTED SRVS
40 hours 1 yr1 week/yr85 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Management Review/Ind Ver Review

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
Maintenance, and Rad Ops Training Attendance.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 12,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

50 hours/yr 1 yr2 crit engs120 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Annual Update & AB Maintenance

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
Maintenance, and Rad Ops Training Attendance.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 1,213.00 HoursKB50S750 E120STRAIGHT TIME BASE

1213 hours/year 1 yrsFactors
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 1,213.00 HoursKB50S750 M020STRAIGHT TIME BASE

1213 hours/year 1 yrsFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 76,500.00 DollarsKB50SA5H E120SUBCONTRACTED SRVS

850 hours/year 1 yrs90 $/hrFactors
B707 Eng Envir, Sfty & QualityTECHNICAL WRITERS AND EDITOR Linear 67,500.00 DollarsKB50SA5H P160SUBCONTRACTED SRVS

1350 hours/year 1 yrs50 $/hrFactors
B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 42,000.00 DollarsKB50SA5H P170SUBCONTRACTED SRVS

600 hours/year 1 yrs70 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department

6/22/00 9:03:46 PMPage 13 of 38 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEEMT02

Activity Filter * Starts In FY *
No DepartmentNONE Linear 44,490.20 DollarsZDEPTCON 0000CONTINGENCY

44490.2 DollarsFactors
No DepartmentNONE Linear 20,314.16 DollarsZDEPTESC 0000ESCALATION

20314.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T5 - Rad Ops Training Attendance

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
Maintenance, and Rad Ops Training Attendance.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6,000.00 HoursKB50H750 T050STRAIGHT TIME BASE

60 people 100 hours/yearFactors
Activity ID: 1BAAEEMT03 Description: B707 BIO Maintenance FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 BIO Scope Meeting 0.38 each 80EE 30 1,211 5,928 7,139 7,5584190
2 Management Review/Ind Ver Review 0.38 each 0EE 0 0 4,560 4,560 4,56000
3 Annual Update & AB Maintenance 0.38 each 2,426EE 922 40,733 70,680 111,413 125,50714,0940
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 61,233 61,233061,233
T5 Rad Ops Training Attendance 0.50 each 6,000HC 3,000 62,250 0 62,250 83,78921,5390

Total for Activity 1BAAEEMT03: 3,952 104,194 81,168 246,595 282,64636,05161,233

Cost Element Skill Quantity UnitsCurve

Line Item 1 - BIO Scope Meeting

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
Maintenance, and Rad Ops Training Attendance.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 40.00 HoursKB50S750 M020STRAIGHT TIME BASE

40 hours 1 yr1 week/yrFactors
B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 40.00 HoursKB50S750 P170STRAIGHT TIME BASE

40 hours 1 yr1 week/yrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 9,600.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

40 hours 1 week/yr2 crit eng120 $/hr
1 yr

Factors

B707 Eng Envir, Sfty & QualityADMINISTRATIVE ASSISTANTS Linear 2,600.00 DollarsKB50SA5H G010SUBCONTRACTED SRVS
40 hours 1 yr1 week/yr65 $/hrFactors

B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 3,400.00 DollarsKB50SA5H P170SUBCONTRACTED SRVS
40 hours 1 yr1 week/yr85 $/hrFactors

Line Item 2 - Management Review/Ind Ver Review
BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.

Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEEMT03

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Maintenance, and Rad Ops Training Attendance.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 12,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

50 hours/yr 1 yr2 crit engs120 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Annual Update & AB Maintenance

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
Maintenance, and Rad Ops Training Attendance.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 1,213.00 HoursKB50S750 E120STRAIGHT TIME BASE

1213 hours/year 1 yrsFactors
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 1,213.00 HoursKB50S750 M020STRAIGHT TIME BASE

1213 hours/year 1 yrsFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 76,500.00 DollarsKB50SA5H E120SUBCONTRACTED SRVS

850 hours/year 1 yrs90 $/hrFactors
B707 Eng Envir, Sfty & QualityTECHNICAL WRITERS AND EDITOR Linear 67,500.00 DollarsKB50SA5H P160SUBCONTRACTED SRVS

1350 hours/year 1 yrs50 $/hrFactors
B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 42,000.00 DollarsKB50SA5H P170SUBCONTRACTED SRVS

600 hours/year 1 yrs70 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 44,253.45 DollarsZDEPTCON 0000CONTINGENCY

44253.5 DollarsFactors
No DepartmentNONE Linear 16,979.17 DollarsZDEPTESC 0000ESCALATION

16979.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T5 - Rad Ops Training Attendance

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
Maintenance, and Rad Ops Training Attendance.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department

6/22/00 9:03:47 PMPage 15 of 38 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEEMT03

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6,000.00 HoursKB50H750 T050STRAIGHT TIME BASE

60 people 100 hours/yearFactors
Activity ID: 1BAAEEMT04 Description: B707 BIO Maintenance FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 BIO Scope Meeting 0.33 each 80EE 26 1,052 5,148 6,200 6,4962970
2 Management Review/Ind Ver Review 0.33 each 0EE 0 0 3,960 3,960 3,96000
3 Annual Update & AB Maintenance 0.33 each 2,426EE 801 35,374 61,380 96,754 106,7299,9750
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,937 26,937026,937
T5 Rad Ops Training Attendance 0.45 each 6,000HC 2,700 56,025 0 56,025 71,82415,7990

Total for Activity 1BAAEEMT04: 3,527 92,450 70,488 189,875 215,94626,07126,937

Cost Element Skill Quantity UnitsCurve

Line Item 1 - BIO Scope Meeting

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
Maintenance, and Rad Ops Training Attendance.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 40.00 HoursKB50S750 M020STRAIGHT TIME BASE

40 hours 1 yr1 week/yrFactors
B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 40.00 HoursKB50S750 P170STRAIGHT TIME BASE

40 hours 1 yr1 week/yrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 9,600.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

40 hours 1 week/yr2 crit eng120 $/hr
1 yr

Factors

B707 Eng Envir, Sfty & QualityADMINISTRATIVE ASSISTANTS Linear 2,600.00 DollarsKB50SA5H G010SUBCONTRACTED SRVS
40 hours 1 yr1 week/yr65 $/hrFactors

B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 3,400.00 DollarsKB50SA5H P170SUBCONTRACTED SRVS
40 hours 1 yr1 week/yr85 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Management Review/Ind Ver Review

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
Maintenance, and Rad Ops Training Attendance.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 12,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

50 hours/yr 1 yr2 crit engs120 $/hrFactors
Line Item 3 - Annual Update & AB Maintenance

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
Maintenance, and Rad Ops Training Attendance.
Breakdown of Cost Data:
 Item - BIO Maintenance
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEEMT04

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 1,213.00 HoursKB50S750 E120STRAIGHT TIME BASE

1213 hours/year 1 yrsFactors
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 1,213.00 HoursKB50S750 M020STRAIGHT TIME BASE

1213 hours/year 1 yrsFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 76,500.00 DollarsKB50SA5H E120SUBCONTRACTED SRVS

850 hours/year 1 yrs90 $/hrFactors
B707 Eng Envir, Sfty & QualityTECHNICAL WRITERS AND EDITOR Linear 67,500.00 DollarsKB50SA5H P160SUBCONTRACTED SRVS

1350 hours/year 1 yrs50 $/hrFactors
B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 42,000.00 DollarsKB50SA5H P170SUBCONTRACTED SRVS

600 hours/year 1 yrs70 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,788.59 DollarsZDEPTCON 0000CONTINGENCY

8788.6 DollarsFactors
No DepartmentNONE Linear 18,147.98 DollarsZDEPTESC 0000ESCALATION

18148 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T5 - Rad Ops Training Attendance

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
Maintenance, and Rad Ops Training Attendance.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6,000.00 HoursKB50H750 T050STRAIGHT TIME BASE

60 people 100 hours/yearFactors
Activity ID: 1BAAEEMT05 Description: B707 BIO Maintenance FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 BIO Scope Meeting 0.33 each 26EE 9 347 1,699 2,046 2,1671210
2 Management Review/Ind Ver Review 0.33 each 0EE 0 0 1,307 1,307 1,30700
3 Annual Update & AB Maintenance 0.33 each 801EE 264 11,673 20,255 31,929 35,9914,0620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,058 21,058021,058

Total for Activity 1BAAEEMT05: 273 12,020 23,261 56,339 60,5224,18321,058
Line Item 1 - BIO Scope Meeting

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
Maintenance.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEEMT05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 13.20 HoursKB50S750 M020STRAIGHT TIME BASE

40 hours 0.33 yr1 week/yrFactors
B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 13.20 HoursKB50S750 P170STRAIGHT TIME BASE

40 hours 0.33 yr1 week/yrFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 3,168.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

40 hours 1 week/yr2 crit eng120 $/hr
0.33 yr

Factors

B707 Eng Envir, Sfty & QualityADMINISTRATIVE ASSISTANTS Linear 858.00 DollarsKB50SA5H G010SUBCONTRACTED SRVS
40 hours 0.33 yr1 week/yr65 $/hrFactors

B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 1,122.00 DollarsKB50SA5H P170SUBCONTRACTED SRVS
40 hours 0.33 yr1 week/yr85 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Management Review/Ind Ver Review

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
Maintenance, and Rad Ops Training Attendance.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 3,960.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

50 hours/yr 0.33 yr2 crit engs120 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Annual Update & AB Maintenance

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - B707 Maintenance activities which includes BIO Scope Meeting, Management Review/Independant Verification Review, Annual Update & AB 
Maintenance, and Rad Ops Training Attendance.
Breakdown of Cost Data:
 Item - BIO Maintenance
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 400.29 HoursKB50S750 E120STRAIGHT TIME BASE

1213 hours/year 0.33 yrsFactors
B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 400.29 HoursKB50S750 M020STRAIGHT TIME BASE

1213 hours/year 0.33 yrsFactors
B707 Eng Envir, Sfty & QualitySAFETY ENGINEERS Linear 25,245.00 DollarsKB50SA5H E120SUBCONTRACTED SRVS

850 hours/year 0.33 yrs90 $/hrFactors
B707 Eng Envir, Sfty & QualityTECHNICAL WRITERS AND EDITOR Linear 22,275.00 DollarsKB50SA5H P160SUBCONTRACTED SRVS

1350 hours/year 0.33 yrs50 $/hrFactors
B707 Eng Envir, Sfty & QualityOTHER ADMINISTRATIVE & PROFE Linear 13,860.00 DollarsKB50SA5H P170SUBCONTRACTED SRVS

600 hours/year 0.33 yrs70 $/hrFactors
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAEEMT05

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
No DepartmentNONE Linear 14,944.17 DollarsZDEPTCON 0000CONTINGENCY

14944.2 DollarsFactors
No DepartmentNONE Linear 6,113.66 DollarsZDEPTESC 0000ESCALATION

6113.67 DollarsFactors
Activity ID: 1BAAPC1000 Description: Project/Prod Control/Contract Mgmt Phase 1 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 B707 Planning Mgr & Proj Controls 1.00 each 2,423 2,423 100,335 450,116 550,451 598,77548,3240
2 B707 Production Control 1.00 each 1,589 1,589 41,683 131,899 173,583 193,65920,0760
3 B707 Contracts Management 1.00 each 3,178 3,178 112,782 28,766 141,548 195,86754,3190
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,761 28,761028,761

Total for Activity 1BAAPC1000: 7,191 254,800 610,782 894,343 1,017,062122,71828,761

Cost Element Skill Quantity UnitsCurve

Line Item 1 - B707 Planning Mgr & Proj Controls

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services for B707 Project Control.
Breakdown of Cost Data:
 Item - B707 Planning Manager & Project Controls.
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Luke Williams in Building 750 at x3389.

Department
B707 Program ManagementSECRETARIES Linear 794.58 HoursKB10S750 G040STRAIGHT TIME BASE

1850 hours/year 0.859 years0.5 SecretaryFactors
B707 Program ManagementMANAGERS (GRADE 69 - 72) Linear 1,589.15 HoursKB10S750 M020STRAIGHT TIME BASE

1850 hours/year 0.859 years1 Planning Mgr (Williams)Factors
B707 Program ManagementSECRETARIES Linear 39.51 HoursKB10S751 G040OVERTIME BASE & PRE.

92 hours/year 0.859 years0.5 SecretaryFactors
B707 Program ManagementCOST ESTIMATORS PLANNERS AN Linear 285,188.00 DollarsKB10SA52 P070TENERA

83 Dollars/hr 2000 hours/year0.859 years2 Cost/Schedule AnalystsFactors
B707 Program ManagementNONE Linear 6,013.00 DollarsKB10SA5C 0000SUPPLIES

700 $/person/year 0.859 years10 peopleFactors
B707 Program ManagementCOST ESTIMATORS PLANNERS AN Linear 158,915.00 DollarsKB10SA5H P070SUBCONTRACTED SRVS

100 Dollars/hr 1850 hours/year0.859 years1 Cost Est. Consultant StudiesFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - B707 Production Control

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services for B707 Production Control.
Breakdown of Cost Data:
 Item - B707 Production Control.
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Luke Williams in Building 750 at x3389.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,589.15 HoursS100S750 P170STRAIGHT TIME BASE

1850 Hours 0.859 years1 Production Control AnalystFactors
B707 Program ManagementMANAGEMENT INTEGRATORS  (GR Linear 131,899.50 DollarsKB10SA5H M030SUBCONTRACTED SRVS

83 $/hr 1850 hours0.859 years1 Production Control Lead (Cappello)Factors
Line Item 3 - B707 Contracts Management

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAPC1000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Provides services for B707 Contract Management.
Breakdown of Cost Data:
 Item - B707 Contract Management.
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Luke Williams in Building 750 at x3389.

Department
Subcontracts ManagementMANAGEMENT INTEGRATORS  (GR Linear 1,589.15 HoursK216S750 M030STRAIGHT TIME BASE

1850 hours/year 0.859 years1 Lead Subcontract Rep (Loudenburg)Factors
Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 1,589.15 HoursK216S750 P030STRAIGHT TIME BASE

1850 Hours/year 0.859 years1 Subcontract Admin. (Ryken)Factors
Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 28,766.19 DollarsK216SA5H P030SUBCONTRACTED SRVS

728 hrs/yr 0.859 years46 $/hr1 Subcontract Admin. (Murray)Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,732.67 DollarsZDEPTCON 0000CONTINGENCY

16732.7 DollarsFactors
No DepartmentNONE Linear 12,028.40 DollarsZDEPTESC 0000ESCALATION

12028.4 DollarsFactors
Activity ID: 1BAAPC1010 Description: Project/Prod Control/Contract Mgmt Phase 2 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 B707 Planning Mgr & Proj Controls 1.00 each 4,163 4,163 173,340 606,000 779,340 847,69468,3540
2 B707 Production Control 1.00 each 1,387 1,387 36,394 115,162 151,557 166,35914,8030
3 B707 Contracts Management 1.00 each 5,550 5,550 196,942 50,232 247,174 324,83477,6610
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 148,543 148,5430148,543

Total for Activity 1BAAPC1010: 11,100 406,676 771,395 1,326,614 1,487,431160,817148,543

Cost Element Skill Quantity UnitsCurve

Line Item 1 - B707 Planning Mgr & Proj Controls

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services for B707 Project Control.
Breakdown of Cost Data:
 Item - B707 Planning Manager & Project Controls.
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Luke Williams in Building 750 at x3389.

Department
B707 Program ManagementSECRETARIES Linear 1,387.50 HoursKB10S750 G040STRAIGHT TIME BASE

1850 hours/year 1.5 years0.5 SecretaryFactors
B707 Program ManagementMANAGERS (GRADE 69 - 72) Linear 2,775.00 HoursKB10S750 M020STRAIGHT TIME BASE

1850 hours/year 1.5 years1 Planning Mgr (Williams)Factors
B707 Program ManagementCOST ESTIMATORS PLANNERS AN Linear 249,000.00 DollarsKB10SA52 P070TENERA

83 Dollars/hr 2000 hours/year1.5 years1 Cost/Schedule AnalystsFactors
B707 Program ManagementNONE Linear 6,000.00 DollarsKB10SA5C 0000SUPPLIES

500 $/person/year 1.5 years8 peopleFactors
B707 Program ManagementCOST ESTIMATORS PLANNERS AN Linear 351,000.00 DollarsKB10SA5H P070SUBCONTRACTED SRVS

120 Dollars/hr 975 hours/year1.5 years2 Cost Estimating ConsultantFactors
Line Item 2 - B707 Production Control

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAPC1010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Provides services for B707 Production Control.
Breakdown of Cost Data:
 Item - B707 Production Control.
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Luke Williams in Building 750 at x3389.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Front Loaded 1,387.50 HoursS100S750 P170STRAIGHT TIME BASE

1850 Hours 1.5 years0.5 Production Control AnalystFactors
B707 Program ManagementMANAGEMENT INTEGRATORS  (GR Front Loaded 115,162.50 DollarsKB10SA5H M030SUBCONTRACTED SRVS

83 $/hr 1850 hours1.5 years0.5 Production Control Lead (Cappello)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - B707 Contracts Management

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services for B707 Contract Management.
Breakdown of Cost Data:
 Item - B707 Contract Management.
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Luke Williams in Building 750 at x3389.

Department
Subcontracts ManagementMANAGEMENT INTEGRATORS  (GR Linear 2,775.00 HoursK216S750 M030STRAIGHT TIME BASE

1850 hours/year 1.5 years1 Project Procurement Rep Factors
Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 2,775.00 HoursK216S750 P030STRAIGHT TIME BASE

1850 Hours/year 1.5 years1 Procurement SpecialistsFactors
Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 50,232.00 DollarsK216SA5H P030SUBCONTRACTED SRVS

728 hrs/yr 1.5 years46 $/hr1 Subcontract Admin. (Murray)Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 98,164.51 DollarsZDEPTCON 0000CONTINGENCY

98164.5 DollarsFactors
No DepartmentNONE Linear 50,378.37 DollarsZDEPTESC 0000ESCALATION

50378.4 DollarsFactors
Activity ID: 1BAAPC1020 Description: Project/Prod Control/Contract Mgmt Phase 3 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 B707 Planning Mgr & Proj Controls 1.00 each 6,188 6,188 257,699 191,575 449,274 531,07181,7970
2 B707 Production Control 1.00 each 0 0 0 185,648 185,648 185,64800
3 B707 Contracts Management 1.00 each 8,251 8,251 292,787 74,678 367,465 460,39992,9340
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 281,112 281,1120281,112

Total for Activity 1BAAPC1020: 14,439 550,486 451,901 1,283,499 1,458,229174,730281,112
Line Item 1 - B707 Planning Mgr & Proj Controls

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services for B707 Project Control.
Breakdown of Cost Data:
 Item - B707 Planning Manager & Project Controls.
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAPC1020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Luke Williams in Building 750 at x3389.

Department
B707 Program ManagementSECRETARIES Linear 2,062.75 HoursKB10S750 G040STRAIGHT TIME BASE

1850 hours/year 2.23 years0.5 SecretaryFactors
B707 Program ManagementMANAGERS (GRADE 69 - 72) Linear 4,125.50 HoursKB10S750 M020STRAIGHT TIME BASE

1850 hours/year 2.23 years1 Planning Mgr (Williams)Factors
B707 Program ManagementCOST ESTIMATORS PLANNERS AN Linear 180,647.80 DollarsKB10SA52 P070TENERA

83 Dollars/hr 976 hours/year2.23 years1 Cost/Schedule AnalystFactors
B707 Program ManagementNONE Linear 10,927.00 DollarsKB10SA5C 0000SUPPLIES

700 $/person/year 2.23 years7 peopleFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - B707 Production Control

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services for B707 Production Control.
Breakdown of Cost Data:
 Item - B707 Production Control.
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Luke Williams in Building 750 at x3389.

Department
B707 Program ManagementMANAGEMENT INTEGRATORS  (GR Linear 185,647.50 DollarsKB10SA5H M030SUBCONTRACTED SRVS

90 $/hr 1850 hours2.23 years0.5 Production Control Lead (Cappello)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - B707 Contracts Management

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services for B707 Contract Management.
Breakdown of Cost Data:
 Item - B707 Contract Management.
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Luke Williams in Building 750 at x3389.

Department
Subcontracts ManagementMANAGEMENT INTEGRATORS  (GR Linear 4,125.50 HoursK216S750 M030STRAIGHT TIME BASE

1850 hours/year 2.23 years1 Project Procurement Rep Factors
Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 4,125.50 HoursK216S750 P030STRAIGHT TIME BASE

1850 Hours/year 2.23 years1 Subcontract Admin. (Ryken)Factors
Subcontracts ManagementBUYERS PROCUREMENT AND CON Linear 74,678.24 DollarsK216SA5H P030SUBCONTRACTED SRVS

728 hrs/yr 2.23 years46 $/hr1 Subcontract Admin. (Murray)Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 171,234.30 DollarsZDEPTCON 0000CONTINGENCY

171234 DollarsFactors
No DepartmentNONE Linear 109,877.60 DollarsZDEPTESC 0000ESCALATION

109878 DollarsFactors
Activity ID: 1BAAPC1030 Description: Project/Prod Control/Contract Mgmt Phase 4 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 B707 Planning Mgr & Proj Controls 1.00 each 1,443 1,443 77,128 1,092 78,220 105,06126,8410
3 B707 Contracts Management 1.00 each 1,443 1,443 61,486 0 61,486 82,88321,3970
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 100,285 100,2850100,285

Total for Activity 1BAAPC1030: 2,886 138,615 1,092 239,992 288,23048,238100,285
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WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAPC1030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1 - B707 Planning Mgr & Proj Controls

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services for B707 Project Control.
Breakdown of Cost Data:
 Item - B707 Planning Manager & Project Controls.
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Luke Williams in Building 750 at x3389.

Department
B707 Program ManagementMANAGERS (GRADE 69 - 72) Linear 1,443.00 HoursKB10S750 M020STRAIGHT TIME BASE

1850 hours/year 0.78 years1 Planning Mgr (Williams)Factors
B707 Program ManagementNONE Linear 1,092.00 DollarsKB10SA5C 0000SUPPLIES

700 $/person/year 0.78 years2 peopleFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - B707 Contracts Management

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services for B707 Contract Management.
Breakdown of Cost Data:
 Item - B707 Contract Management.
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Luke Williams in Building 750 at x3389.

Department
Subcontracts ManagementMANAGEMENT INTEGRATORS  (GR Linear 1,443.00 HoursK216S750 M030STRAIGHT TIME BASE

1850 hours/year 0.78 years1 Project Procurement Rep Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 71,169.57 DollarsZDEPTCON 0000CONTINGENCY

71169.6 DollarsFactors
No DepartmentNONE Linear 29,115.50 DollarsZDEPTESC 0000ESCALATION

29115.5 DollarsFactors
Activity ID: 1BAAPM1000 Description: B707 Program Mgmt Phase 1 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 B707 Project Manager Office Personnel 1.00 lot 4,846 4,846 244,388 1,804 246,192 363,895117,7030
2 Travel/Training/Relocation 1.00 lot 0 0 0 274,717 274,717 274,71700
3 B707 IRM Support 1.00 lot 773 773 41,317 37,516 78,833 98,73219,8990
4 4 Tops Sub FY01 G&A/Fee 1.00 lot 0 0 0 1,022,000 1,022,000 1,022,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 64,951 64,951064,951

Total for Activity 1BAAPM1000: 5,619 285,705 1,336,037 1,686,693 1,824,296137,60364,951
Line Item 1 - B707 Project Manager Office Personnel

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services B707 Program Manager, Deputy Manager, and Executive Secretary.
Breakdown of Cost Data:
 Item - B707 Program Manager (VP) office.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAPM1000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Bldg 707 Closure ProjectsSECRETARIES Linear 1,589.15 HoursKB00S750 G040STRAIGHT TIME BASE
1850 Hours/Year 0.859 YearsFactors

Bldg 707 Closure ProjectsMANAGERS (GRADE 69 - 72) Linear 1,589.15 HoursKB00S750 M020STRAIGHT TIME BASE
1850 Hours/Year 0.859 YearsFactors

Bldg 707 Closure ProjectsCOMPANY PRESIDENT AND VPs  (G Linear 1,589.15 HoursKB00S750 M050STRAIGHT TIME BASE
1850 Hours/Year 0.859 YearsFactors

Bldg 707 Closure ProjectsSECRETARIES Linear 79.03 HoursKB00S751 G040OVERTIME BASE & PRE.
92 Hours/Year 0.859 YearsFactors

Bldg 707 Closure ProjectsNONE Linear 1,803.90 DollarsKB00SA5C 0000SUPPLIES
700 $/Person/Year 3 people0.859 YearsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Travel/Training/Relocation

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Supplies and travel/relocation expenses.
Breakdown of Cost Data:
 Item - B707 Program Manager (VP) office.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Bldg 707 Closure ProjectsNONE Linear 4,295.00 DollarsKB00SA5M 0000TRAVEL/TRAIN/RELOCAT

2 Trips/year 0.859 years2500 $/tripFactors
Bldg 707 Closure ProjectsNONE Max Frontload 270,422.30 DollarsKB00SA5M 0000TRAVEL/TRAIN/RELOCAT

1 Ken Powers' relocation 270422 $/relocationFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - B707 IRM Support

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides Information Resource Management services for B707 Project. 
Breakdown of Cost Data:
 Item - B707 IRM Support.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Information Resource MgtMANAGERS (GRADE 69 - 72) Linear 425.00 HoursK215S750 M020STRAIGHT TIME BASE

1 Gen IT Sr. Proj. Mgr 25 weeks17 hrs/wkFactors
Information Resource MgtMANAGERS (GRADE 69 - 72) Linear 6.00 HoursK215S750 M020STRAIGHT TIME BASE

1 DTRK Sr. Proj. Mgr. 6 weeks1 hr/wkFactors
Information Resource MgtMANAGERS (GRADE 69 - 72) Linear 38.00 HoursK215S750 M020STRAIGHT TIME BASE

1 DTRK Sr. Proj. Mgr. 19 weeks2 hrs/wkFactors
Information Resource MgtMANAGERS (GRADE 69 - 72) Linear 19.00 HoursK215S750 M020STRAIGHT TIME BASE

1 LCO dB Sr. Proj. Mgr. 19 weeks1 hrs/wkFactors
Information Resource MgtMANAGERS (GRADE 69 - 72) Linear 285.00 HoursK215S750 M020STRAIGHT TIME BASE

1 Gen IT Sr. Proj. Mgr 19 weeks15 hrs/wkFactors
Information Resource MgtMANAGERS (GRADE 64 - 68) Linear 2,490.00 DollarsK215SA5H M040SUBCONTRACTED SRVS

1 DTRK Proj Mgr 6 weeks5 hrs/week83 $/hrFactors
Information Resource MgtMANAGERS (GRADE 64 - 68) Linear 2,490.00 DollarsK215SA5H M040SUBCONTRACTED SRVS

1 Perf Ind Proj Mgr 6 months5 hrs/month83 $/hrFactors
Information Resource MgtMANAGERS (GRADE 64 - 68) Linear 1,577.00 DollarsK215SA5H M040SUBCONTRACTED SRVS

1 LCO Proj Mgr 19 weeks1 hr/week83 $/hrFactors
Information Resource MgtMANAGERS (GRADE 64 - 68) Linear 3,154.00 DollarsK215SA5H M040SUBCONTRACTED SRVS

1 Gen IT Proj Mgr 19 weeks2 hrs/week83 $/hrFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAPM1000

Activity Filter * Starts In FY *
Information Resource MgtMANAGERS (GRADE 64 - 68) Linear 12,616.00 DollarsK215SA5H M040SUBCONTRACTED SRVS

1 DTRK Proj Mgr 19 weeks8 hrs/week83 $/hrFactors
Information Resource MgtMANAGERS (GRADE 64 - 68) Linear 664.00 DollarsK215SA5H M040SUBCONTRACTED SRVS

1 Perf Ind Proj Mgr 4 months2 hrs/month83 $/hrFactors
Information Resource MgtMANAGERS (GRADE 64 - 68) Linear 14,525.00 DollarsK215SA5H M040SUBCONTRACTED SRVS

1 Gen IT Proj Mgr 25 weeks7 hrs/week83 $/hrFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4 - 4 Tops Sub FY01 G&A/Fee

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Four Tops Sub G&A/Fee
Breakdown of Cost Data:
 Item - B707 4 Tops G&A and Fee.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Bldg 707 Closure ProjectsNONE Max Backload 587,000.00 DollarsKB00SABX 0000SUBCONTRACTOR G&A (BUDGET O

587000 DollarsFactors
Bldg 707 Closure ProjectsNONE Max Backload 435,000.00 DollarsKB00SABY 0000SUBCONTRACTOR FEE (BUDGET O

435000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,787.57 DollarsZDEPTCON 0000CONTINGENCY

37787.6 DollarsFactors
No DepartmentNONE Linear 27,163.87 DollarsZDEPTESC 0000ESCALATION

27163.9 DollarsFactors
Activity ID: 1BAAPM1010 Description: B707 Program Mgmt Phase 2 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 B707 Project Manager Office Personnel 1.00 lot 6,938 6,938 348,859 1,500 350,359 487,926137,5670
2 Travel/Training 1.00 lot 0 0 0 3,750 3,750 3,75000
3 B707 IRM Support 1.00 lot 657 657 35,117 29,880 64,997 79,28014,2830
4 4 Tops Sub FY01/02 G&A/Fee 1.00 lot 0 0 0 2,361,000 2,361,000 2,361,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 329,287 329,2870329,287

Total for Activity 1BAAPM1010: 7,595 383,976 2,396,130 3,109,392 3,261,242151,850329,287

Cost Element Skill Quantity UnitsCurve

Line Item 1 - B707 Project Manager Office Personnel

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services B707 Program Manager, Deputy Manager, and Executive Secretary.
Breakdown of Cost Data:
 Item - B707 Program Manager (VP) office.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NAA

Department
Bldg 707 Closure ProjectsSECRETARIES Linear 2,775.00 HoursKB00S750 G040STRAIGHT TIME BASE

1850 Hours/Year 1.5 YearsFactors
Bldg 707 Closure ProjectsMANAGERS (GRADE 69 - 72) Linear 1,387.50 HoursKB00S750 M020STRAIGHT TIME BASE

925 Hours/Year 1.5 YearsFactors
Bldg 707 Closure ProjectsCOMPANY PRESIDENT AND VPs  (G Linear 2,775.00 HoursKB00S750 M050STRAIGHT TIME BASE

1850 Hours/Year 1.5 YearsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAPM1010

Activity Filter * Starts In FY *
Bldg 707 Closure ProjectsNONE Linear 1,500.00 DollarsKB00SA5C 0000SUPPLIES

500 $/Person/Year 2 people1.5 YearsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Travel/Training

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Supplies and travel expenses.
Breakdown of Cost Data:
 Item - B707 Program Manager (VP) office.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Bldg 707 Closure ProjectsNONE Linear 3,750.00 DollarsKB00SA5M 0000TRAVEL/TRAIN/RELOCAT

1 Trips/year 1.5 years2500 $/tripFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - B707 IRM Support

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides Information Resource Management services for B707 Project. 
Breakdown of Cost Data:
 Item - B707 IRM Support.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Information Resource MgtMANAGERS (GRADE 69 - 72) Front Loaded 19.50 HoursK215S750 M020STRAIGHT TIME BASE

1 DTRK Sr Proj Mgr 1.5 years13 weeks/yr1 hr/wkFactors
Information Resource MgtMANAGERS (GRADE 69 - 72) Front Loaded 637.50 HoursK215S750 M020STRAIGHT TIME BASE

0.5 Gen IT Sr Proj Mgr 1.5 years50 weeks/yr17 hrs/wkFactors
Information Resource MgtMANAGERS (GRADE 64 - 68) Front Loaded 8,092.50 DollarsK215SA5H M040SUBCONTRACTED SRVS

1 DTRK Proj Mgr 13 weeks/yr5 hrs/week83 $/hr
1.5 years

Factors

Information Resource MgtMANAGERS (GRADE 64 - 68) Front Loaded 21,787.50 DollarsK215SA5H M040SUBCONTRACTED SRVS
0.5 Gen IT Proj Mgr 50 weeks/yr7 hrs/week83 $/hr
1.5 years

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4 - 4 Tops Sub FY01/02 G&A/Fee

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Four Tops Sub G&A/Fee
Breakdown of Cost Data:
 Item - B707 4 Tops G&A and Fee.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Bldg 707 Closure ProjectsNONE Linear 1,356,000.00 DollarsKB00SABX 0000SUBCONTRACTOR G&A (BUDGET O

1356000 DollarsFactors
Bldg 707 Closure ProjectsNONE Linear 1,005,000.00 DollarsKB00SABY 0000SUBCONTRACTOR FEE (BUDGET O

1005000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAPM1010

Activity Filter * Starts In FY *
No DepartmentNONE Linear 217,871.10 DollarsZDEPTCON 0000CONTINGENCY

217871 DollarsFactors
No DepartmentNONE Linear 111,415.50 DollarsZDEPTESC 0000ESCALATION

111416 DollarsFactors
Activity ID: 1BAAPM1020 Description: B707 Program Mgmt Phase 3 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 B707 Project Manager Office Personnel 1.00 lot 4,126 4,126 204,192 1,561 205,753 270,56564,8130
3 B707 IRM Support 1.00 lot 348 348 18,591 11,887 30,478 36,3795,9010
4 4 Tops Sub FY03/04 G&A/Fee 1.00 lot 0 0 0 697,000 697,000 697,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 239,227 239,2270239,227

Total for Activity 1BAAPM1020: 4,473 222,783 710,448 1,172,458 1,243,17170,714239,227

Cost Element Skill Quantity UnitsCurve

Line Item 1 - B707 Project Manager Office Personnel

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services B707 Program Manager, Deputy Manager, and Executive Secretary.
Breakdown of Cost Data:
 Item - B707 Program Manager (VP) office.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Bldg 707 Closure ProjectsSECRETARIES Linear 2,062.75 HoursKB00S750 G040STRAIGHT TIME BASE

925 Hours/Year 2.23 YearsFactors
Bldg 707 Closure ProjectsCOMPANY PRESIDENT AND VPs  (G Linear 2,062.75 HoursKB00S750 M050STRAIGHT TIME BASE

925 Hours/Year 2.23 YearsFactors
Bldg 707 Closure ProjectsNONE Linear 1,561.00 DollarsKB00SA5C 0000SUPPLIES

700 $/Person/Year 1 people2.23 YearsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - B707 IRM Support

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides Information Resource Management services for B707 Project. 
Breakdown of Cost Data:
 Item - B707 IRM Support.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Information Resource MgtMANAGERS (GRADE 69 - 72) Linear 347.82 HoursK215S750 M020STRAIGHT TIME BASE

0.33 Gen IT Sr Proj Mgr 1.24 years50 weeks/yr17 hrs/wkFactors
Information Resource MgtMANAGERS (GRADE 64 - 68) Linear 11,887.26 DollarsK215SA5H M040SUBCONTRACTED SRVS

0.33 Gen IT Proj Mgr 50 wks/yr7 hrs/wk83 $/hr
1.24 years

Factors

Line Item 4 - 4 Tops Sub FY03/04 G&A/Fee
BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.

Experience Item Desc - Four Tops Sub G&A/Fee
Breakdown of Cost Data:
 Item - B707 4 Tops G&A and Fee.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAPM1020

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Bldg 707 Closure ProjectsNONE Linear 406,000.00 DollarsKB00SABX 0000SUBCONTRACTOR G&A (BUDGET O
406000 DollarsFactors

Bldg 707 Closure ProjectsNONE Linear 291,000.00 DollarsKB00SABY 0000SUBCONTRACTOR FEE (BUDGET O
291000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 145,498.10 DollarsZDEPTCON 0000CONTINGENCY

145498 DollarsFactors
No DepartmentNONE Linear 93,728.56 DollarsZDEPTESC 0000ESCALATION

93728.6 DollarsFactors
Activity ID: 1BAAPM1030 Description: B707 Program Mgmt Phase 4 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 B707 Project Manager Office Personnel 1.00 lot 967 967 47,872 390 48,262 64,92116,6590
4 4 Tops Sub FY05 G&A/Fee 1.00 lot 0 0 0 185,000 185,000 185,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 133,355 133,3550133,355

Total for Activity 1BAAPM1030: 967 47,872 185,390 366,617 383,27616,659133,355

Cost Element Skill Quantity UnitsCurve

Line Item 1 - B707 Project Manager Office Personnel

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services B707 Program Manager,and Executive Secretary.
Breakdown of Cost Data:
 Item - B707 Program Manager (VP) office.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Bldg 707 Closure ProjectsSECRETARIES Linear 483.60 HoursKB00S750 G040STRAIGHT TIME BASE

620 Hours/Year 0.78 YearsFactors
Bldg 707 Closure ProjectsCOMPANY PRESIDENT AND VPs  (G Linear 483.60 HoursKB00S750 M050STRAIGHT TIME BASE

620 Hours/Year 0.78 YearsFactors
Bldg 707 Closure ProjectsNONE Linear 390.00 DollarsKB00SA5C 0000SUPPLIES

500 $/Person/Year 1 people0.78 YearsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4 - 4 Tops Sub FY05 G&A/Fee

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Four Tops Sub G&A/Fee
Breakdown of Cost Data:
 Item - B707 4 Tops G&A and Fee.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Bldg 707 Closure ProjectsNONE Linear 108,000.00 DollarsKB00SABX 0000SUBCONTRACTOR G&A (BUDGET O

108000 DollarsFactors
Bldg 707 Closure ProjectsNONE Linear 77,000.00 DollarsKB00SABY 0000SUBCONTRACTOR FEE (BUDGET O

77000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAAPM1030

Activity Filter * Starts In FY *
No DepartmentNONE Linear 94,638.39 DollarsZDEPTCON 0000CONTINGENCY

94638.4 DollarsFactors
No DepartmentNONE Linear 38,716.61 DollarsZDEPTESC 0000ESCALATION

38716.6 DollarsFactors
Activity ID: 1BAASP1000 Description: B707 Admin Support Phase 1 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Admin Services 1.00 each 9,574 9,574 285,503 876,979 1,162,482 1,299,987137,5060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 37,838 37,838037,838

Total for Activity 1BAASP1000: 9,574 285,503 876,979 1,200,320 1,337,826137,50637,838

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Admin Services

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services for B707 Admin Support including Records Management, Admin Services Manager and secretary, Document Controller, 
PATS/MAP, Trainers, Procedure Writers, and PAA & Occurance Reporting.
Breakdown of Cost Data:
 Item - B707 Admin Services Manager and Admin Support.
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Candice McGaughey in Building 750 at 
x6245.

Department
B707 Program ManagementSECRETARIES Linear 794.58 HoursKB10S750 G040STRAIGHT TIME BASE

1850 hours/year 0.859 years0.5 SecretaryFactors
B707 Program ManagementMANAGERS (GRADE 69 - 72) Linear 1,589.15 HoursKB10S750 M020STRAIGHT TIME BASE

1850 hours/year 0.859 years1 Admin Serv Mgr. (McGaughey)Factors
CommunicationsCOMMUNICATION SPECIALISTS Linear 794.58 HoursK285S750 P040STRAIGHT TIME BASE

1850 hrs/yr 0.859 years0.5 Commun. Liason (Harrison)Factors
B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 1,589.15 HoursKB10S750 P170STRAIGHT TIME BASE

1850 hours/yr 0.859 years1 PAA & Occur Reporting (Sakaguchi)Factors
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,589.15 HoursS100S750 P170STRAIGHT TIME BASE

1850 hours/year 0.859 years1 Admin & Facility Cntrl (Cox)Factors
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,589.15 HoursS100S750 P170STRAIGHT TIME BASE

1850 Hours/yr 0.859 years1 PATS/MAP (Mizak)Factors
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,589.15 HoursS100S750 P170STRAIGHT TIME BASE

1850 hrs/year 0.859 years1 Inventory/Moves/PAFS coordinatorFactors
B707 Program ManagementSECRETARIES Linear 39.51 HoursKB10S751 G040OVERTIME BASE & PRE.

92 hours/year 0.859 years0.5 SecretaryFactors
B707 Program ManagementTECHNICAL WRITERS AND EDITOR Linear 98,527.30 DollarsKB10SA55 P160SOURCE ONE

62 $/hr 1850 hours/yr0.859 years1 Document Controller (Martinez-Factors
B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 174,806.50 DollarsKB10SA55 P170SOURCE ONE

55 $/hr 1850 hours/yr0.859 years2 Records Mgmt SpecialistsFactors
B707 Program ManagementTRAINERS Linear 98,527.30 DollarsKB10SA57 P150LATA

62 $/hr 1850 hours/yr0.859 years1 Trainer (Dawson)Factors
B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 116,008.00 DollarsKB10SA57 P170LATA

73 $/hr 1850 hours/yr0.859 years1 Procedures Lead (Smart)Factors
B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 98,527.30 DollarsKB10SA57 P170LATA

62 $/hr 1850 hours/yr0.859 years1 Procedure WritersFactors
B707 Program ManagementNONE Linear 3,212.66 DollarsKB10SA5C 0000SUPPLIES

2 $/box 0.8591870 Avg Boxes/yrFactors
B707 Program ManagementNONE Linear 6,614.30 DollarsKB10SA5C 0000SUPPLIES

700 $/person/yr 0.859 years11 peopleFactors
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAASP1000

Activity Filter * Starts In FY *
B707 Program ManagementNONE Linear 16,956.66 DollarsKB10SA5H 0000SUBCONTRACTED SRVS

84 $/person/yr 0.859 years235 peopleFactors
B707 Program ManagementTRAINERS Linear 263,798.90 DollarsKB10SA5H P150SUBCONTRACTED SRVS

83 $/hr 1850 hours/yr0.859 years2 Lead Trainer (Snyder, Brety, Zarate)Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,013.65 DollarsZDEPTCON 0000CONTINGENCY

22013.7 DollarsFactors
No DepartmentNONE Linear 15,824.67 DollarsZDEPTESC 0000ESCALATION

15824.7 DollarsFactors
Activity ID: 1BAASP1010 Description: B707 Admin Support Phase 2 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Admin Services 1.00 each 12,539 12,539 373,912 1,127,978 1,501,890 1,649,336147,4460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 185,252 185,2520185,252

Total for Activity 1BAASP1010: 12,539 373,912 1,127,978 1,687,142 1,834,588147,446185,252

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Admin Services

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services for B707 Admin Support including Records Management, Admin Services Manager and secretary, Document Controller, 
PATS/MAP, Trainers, Procedure Writers, and PAA & Occurance Reporting.
Breakdown of Cost Data:
 Item - B707 Admin Services Manager and Admin Support.
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Candice McGaughey in Building 750 at 
x6245.

Department
B707 Program ManagementSECRETARIES Linear 1,040.63 HoursKB10S750 G040STRAIGHT TIME BASE

1850 hours/year 1.5 years0.5 Secretary
0.75 Ramp Down

Factors

B707 Program ManagementMANAGERS (GRADE 69 - 72) Linear 2,081.25 HoursKB10S750 M020STRAIGHT TIME BASE
1850 hours/year 1.5 years1 Admin Serv Mgr. (McGaughey)
0.75 Ramp Down

Factors

CommunicationsCOMMUNICATION SPECIALISTS Linear 1,040.63 HoursK285S750 P040STRAIGHT TIME BASE
1850 hrs/yr 1.5 years0.5 Commun. Liason
0.75 Ramp Down

Factors

B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 2,081.25 HoursKB10S750 P170STRAIGHT TIME BASE
1850 hours/yr 1.5 years1 PAA & Occur Reporting (Sakaguchi)
0.75 Ramp Down

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 2,081.25 HoursS100S750 P170STRAIGHT TIME BASE
1850 hrs/year 1.5 years1 Inventory/Moves/PAFS coordinator
0.75 Ramp Down

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 2,081.25 HoursS100S750 P170STRAIGHT TIME BASE
1850 hours/year 1.5 years1 Admin & Facility Cntrl (Cox)
0.75 Ramp Down

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 2,081.25 HoursS100S750 P170STRAIGHT TIME BASE
1850 Hours/yr 1.5 years1 PATS/MAP (Mizak)
0.75 Ramp Down

Factors
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAASP1010

Activity Filter * Starts In FY *
B707 Program ManagementSECRETARIES Linear 51.75 HoursKB10S751 G040OVERTIME BASE & PRE.

92 hours/year 1.5 years0.5 Secretary
0.75 Ramp Down

Factors

B707 Program ManagementTECHNICAL WRITERS AND EDITOR Linear 114,468.80 DollarsKB10SA55 P160SOURCE ONE
55 $/hr 1850 hours/yr1.5 years1 Document Controller (Martinez-
0.75 Ramp Down

Factors

B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 228,937.50 DollarsKB10SA55 P170SOURCE ONE
55 $/hr 1850 hours/yr1.5 years2 Records Control Specialsts
0.75 Ramp Down

Factors

B707 Program ManagementTRAINERS Linear 129,037.50 DollarsKB10SA57 P150LATA
62 $/hr 1850 hours/yr1.5 years1 Trainer (Dawson)
0.75 Ramp Down

Factors

B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 129,037.50 DollarsKB10SA57 P170LATA
62 $/hr 1850 hours/yr1.5 years1 Procedure Writers
0.75 Ramp Down

Factors

B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 151,931.30 DollarsKB10SA57 P170LATA
73 $/hr 1850 hours/yr1.5 years1 Procedures Lead (Smart)
0.75 Ramp Down

Factors

B707 Program ManagementNONE Linear 5,610.00 DollarsKB10SA5C 0000SUPPLIES
2 $/hr 1.5 years1870 Avg boxes/yearFactors

B707 Program ManagementNONE Linear 8,662.50 DollarsKB10SA5C 0000SUPPLIES
700 $/person/yr 1.5 years11 people
0.75 Ramp Down

Factors

B707 Program ManagementNONE Linear 14,805.00 DollarsKB10SA5H 0000SUBCONTRACTED SRVS
84 $/person/year 235 people
0.75 Ramp Down

Factors

B707 Program ManagementTRAINERS Linear 345,487.50 DollarsKB10SA5H P150SUBCONTRACTED SRVS
83 $/hr 1850 hours/yr1.5 years2 Lead Trainer (Snyder, Brety, Zarate)
0.75 Ramp Down

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 122,572.10 DollarsZDEPTCON 0000CONTINGENCY

122572 DollarsFactors
No DepartmentNONE Linear 62,679.68 DollarsZDEPTESC 0000ESCALATION

62679.7 DollarsFactors
Activity ID: 1BAASP1020 Description: B707 Admin Support Phase 3 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Admin Services 1.00 each 14,439 14,439 479,455 717,817 1,197,272 1,349,456152,1840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 321,944 321,9440321,944

Total for Activity 1BAASP1020: 14,439 479,455 717,817 1,519,216 1,671,400152,184321,944
Line Item 1 - Admin Services

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services for B707 Admin Support including Records Management, Admin Services Manager and secretary, Document Controller, 
PATS/MAP, Trainers, Procedure Writers, and PAA & Occurance Reporting.
Breakdown of Cost Data:
 Item - B707 Admin Services Manager and Admin Support.
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Candice McGaughey in Building 750 at 
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAASP1020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

x6245.

Department
B707 Program ManagementSECRETARIES Linear 1,031.38 HoursKB10S750 G040STRAIGHT TIME BASE

1850 hours/year 2.23 years0.5 Secretary
0.5 Ramp Down

Factors

B707 Program ManagementMANAGERS (GRADE 69 - 72) Linear 4,125.50 HoursKB10S750 M020STRAIGHT TIME BASE
1850 hours/year 2.23 years1 Admin Serv Mgr. (McGaughey)Factors

CommunicationsCOMMUNICATION SPECIALISTS Linear 1,031.38 HoursK285S750 P040STRAIGHT TIME BASE
1850 hrs/year 2.23 years0.5 Commun. Liason (Harrison)
0.5 Ramp Down

Factors

B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 2,062.75 HoursKB10S750 P170STRAIGHT TIME BASE
1850 hours/yr 2.23 years1 PAA & Occur Reporting (Sakaguchi)
0.5 Ramp Down

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 2,062.75 HoursS100S750 P170STRAIGHT TIME BASE
1850 hours/year 2.23 years1 Admin & Facility Cntrl (Cox)
0.5 Ramp Down

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 2,062.75 HoursS100S750 P170STRAIGHT TIME BASE
1850 Hours/yr 2.23 years1 PATS/MAP (Mizak)
0.5 Ramp Down

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 2,062.75 HoursS100S750 P170STRAIGHT TIME BASE
1850 hrs/year 2.23 years1 Inventory/Moves/PAFS coordinator
0.5 Ramp Down

Factors

B707 Program ManagementTECHNICAL WRITERS AND EDITOR Linear 127,890.50 DollarsKB10SA55 P160SOURCE ONE
62 $/hr 1850 hours/yr2.23 years1 Document Controller (Martinez-
0.5 Ramp Down

Factors

B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 113,451.30 DollarsKB10SA55 P170SOURCE ONE
55 $/hr 1850 hours/year2.23 years1 Records Mgmt Specialists
0.5 Ramp Down

Factors

B707 Program ManagementTRAINERS Linear 63,945.25 DollarsKB10SA57 P150LATA
62 $/hr 1850 hours/yr2.23 years0.5 Trainer (Dawson)
0.5 Ramp Down

Factors

B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 63,945.25 DollarsKB10SA57 P170LATA
62 $/hr 1850 hours/yr2.23 years0.5 Procedure Writers
0.5 Ramp Down

Factors

B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 150,580.80 DollarsKB10SA57 P170LATA
73 $/hr 1850 hours/yr2.23 years1 Procedures Lead (Smart)
0.5 Ramp Down

Factors

B707 Program ManagementNONE Linear 8,340.20 DollarsKB10SA5C 0000SUPPLIES
2 $/box 2.23 years1870 avg boxes/yrFactors

B707 Program ManagementNONE Linear 8,585.50 DollarsKB10SA5C 0000SUPPLIES
700 $/person/yr 2.23 years11 people
0.5 Ramp Down

Factors

B707 Program ManagementNONE Linear 9,870.00 DollarsKB10SA5H 0000SUBCONTRACTED SRVS
84 $/person/yr 235 people (pagers)
0.5 Ramp Down

Factors

B707 Program ManagementTRAINERS Linear 171,208.30 DollarsKB10SA5H P150SUBCONTRACTED SRVS
83 $/hr 1850 hours/yr2.23 years1 Lead Trainer (Snyder, Brety, Zarate)
0.5 Ramp Down

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAASP1020

Activity Filter * Starts In FY *
No DepartmentNONE Linear 195,969.50 DollarsZDEPTCON 0000CONTINGENCY

195970 DollarsFactors
No DepartmentNONE Linear 125,974.30 DollarsZDEPTESC 0000ESCALATION

125974 DollarsFactors
Activity ID: 1BAASP1030 Description: B707 Admin Support Phase 4 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Admin Services 1.00 each 2,164 2,164 94,703 140,647 235,350 268,30732,9570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 143,165 143,1650143,165

Total for Activity 1BAASP1030: 2,164 94,703 140,647 378,516 411,47232,957143,165

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Admin Services

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services for B707 Admin Support including Records Management, Admin Services Manager and secretary, Document Controller, 
PATS/MAP, Trainers, Procedure Writers, and PAA & Occurance Reporting.
Breakdown of Cost Data:
 Item - B707 Admin Services Manager and Admin Support.
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Candice McGaughey in Building 750 at 
x6245.

Department
B707 Program ManagementSECRETARIES Linear 120.25 HoursKB10S750 G040STRAIGHT TIME BASE

1850 hours/year 0.52 years0.5 Secretary
0.25 Ramp Down

Factors

B707 Program ManagementMANAGERS (GRADE 69 - 72) Linear 1,443.00 HoursKB10S750 M020STRAIGHT TIME BASE
1850 hours/year 0.78 years1 Admin Serv Mgr. (McGaughey)Factors

CommunicationsCOMMUNICATION SPECIALISTS Linear 120.25 HoursK285S750 P040STRAIGHT TIME BASE
1850 hrs/year 0.52 years0.5 Commun. Liason (Harrison)
0.25 Ramp Down

Factors

B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 240.50 HoursKB10S750 P170STRAIGHT TIME BASE
1850 hours/yr 0.52 years1 PAA & Occur Reporting (Sakaguchi)
0.25

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 240.50 HoursS100S750 P170STRAIGHT TIME BASE
1850 Hours/yr 0.52 years1 PATS/MAP (Mizak)
0.25 Ramp Down

Factors

B707 Program ManagementTECHNICAL WRITERS AND EDITOR Linear 79,365.00 DollarsKB10SA55 P160SOURCE ONE
55 $/hr 1850 hours/yr0.78 years1 Document Controller (Martinez-Factors

B707 Program ManagementTRAINERS Linear 7,455.50 DollarsKB10SA57 P150LATA
62 $/hr 1850 hours/yr0.52 years0.5 Trainer (Dawson)
0.25 Ramp Down

Factors

B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 7,455.50 DollarsKB10SA57 P170LATA
62 $/hr 1850 hours/yr0.52 years0.5 Procedure Writers
0.25 Ramp Down

Factors

B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 17,556.50 DollarsKB10SA57 P170LATA
73 $/hr 1850 hours/yr0.52 years1 Procedures Lead (Smart)
0.25 Ramp Down

Factors

B707 Program ManagementNONE Linear 2,917.20 DollarsKB10SA5C 0000SUPPLIES
2 $/box 0.78 years1870 avg boxes/yrFactors

B707 Program ManagementNONE Linear 1,001.00 DollarsKB10SA5C 0000SUPPLIES
700 $/person/yr 0.52 years11 people
0.25 Ramp Down

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BAASP1030

Activity Filter * Starts In FY *
B707 Program ManagementNONE Linear 4,935.00 DollarsKB10SA5H 0000SUBCONTRACTED SRVS

84 $/hr 235 people (pagers)
0.25 Ramp Down

Factors

B707 Program ManagementTRAINERS Linear 19,961.50 DollarsKB10SA5H P150SUBCONTRACTED SRVS
83 $/hr 1850 hours/yr0.52 years1 Lead Trainer (Snyder, Brety, Zarate)
0.25 Ramp Down

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 101,600.60 DollarsZDEPTCON 0000CONTINGENCY

101601 DollarsFactors
No DepartmentNONE Linear 41,564.86 DollarsZDEPTESC 0000ESCALATION

41564.9 DollarsFactors
Activity ID: 1BXXXAE103 Description: B707 EES&Q Support Phase 5 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 B707 Engineering Management 0.57 each 1,443 820 38,983 45,278 84,261 97,82713,5660
3 B707 EES&Q Supplies 0.57 each 0 0 0 4,063 4,063 4,06300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 86,258 86,258086,258

Total for Activity 1BXXXAE103: 820 38,983 49,341 174,582 188,14813,56686,258

Cost Element Skill Quantity UnitsCurve

Line Item 1 - B707 Engineering Management

Resources

BOE Estimators Experience - project manager's recent experience on ESS&Q requirements on the B707 project and other projects at RFETS.
Experience Item Desc - EES&Q consists of management and support of EES&Q, RAD Protection, Industrial Safety, Nuclear Safety, Environmental Safety, Chief 
Engineer, and core project wide engineering services.
Breakdown of Cost Data:
 Item - Labor for ESS&Q management and support for B707 project.
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Duke Snyder in Building 707 at x5420.

Department
B707 Eng Envir, Sfty & QualitySECRETARIES Linear 240.50 HoursKB50S750 G040STRAIGHT TIME BASE

1850 Hrs/Year 0.52 Years1 Secretary
0.25 Ramp Down

Factors

B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 240.50 HoursKB50S750 M020STRAIGHT TIME BASE
1850 Hours/Year 0.52 years1 Environ Safety Mgr (Lavorato)
0.25 Ramp Down

Factors

B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 240.50 HoursKB50S750 M020STRAIGHT TIME BASE
1850 Hours/Year 0.52 Years1 Chief Engineer (Gilmour)
0.25 Ramp Down

Factors

B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 481.00 HoursKB50S750 M020STRAIGHT TIME BASE
1850 Hrs/Year 0.52 Years0.5 EES&Q Manager (Snyder)Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 240.50 HoursS100S750 M020STRAIGHT TIME BASE
1850 Hours/year 0.52 years1 Qual & Compl Prog Mgr (Fisher)
0.25 Ramp Down

Factors

B707 Eng Envir, Sfty & QualityMANAGERS (GRADE 69 - 72) Linear 19,961.50 DollarsKB50SA52 M020TENERA
83 Dollars/Hr 1850 hours0.52 years1 Industrial Safety Mgr (Wescoat)
0.25 Ramp Down

Factors

B707 Eng Envir, Sfty & QualityENVIRONMENTAL ENGINEERS Linear 9,711.00 DollarsKB50SA53 E050E-2
900 hrs/yr 0.52 years83 $/hr1 Chemical Coord (Gregory-Frost)
0.25 Ramp Down

Factors
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Project Baseline_Devl
WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BXXXAE103

Activity Filter * Starts In FY *
B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 7,936.50 DollarsKB10SA55 P170SOURCE ONE

55 $/hr 1850 hours0.52 years0.6 Nuc Crit Doc Cntrl Specialists
0.25 Ramp Down

Factors

B707 Eng Envir, Sfty & QualityENVIRONMENTAL ENGINEERS Linear 42,081.00 DollarsKB50SA5H E050SUBCONTRACTED SRVS
1950 hrs/yr 0.52 years83 $/hr0.5 Environmental Coord (Garcia)Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - B707 EES&Q Supplies

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Supplies and travel.
Breakdown of Cost Data:
 Item - B707 ESS&Q supplies and travel.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
B707 Eng Envir, Sfty & QualityNONE Linear 7,150.00 DollarsKB50SA5C 0000SUPPLIES

500 $/person/year 0.55 Ramp Down0.52 years50 peopleFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 63,531.45 DollarsZDEPTCON 0000CONTINGENCY

63531.5 DollarsFactors
No DepartmentNONE Linear 22,726.54 DollarsZDEPTESC 0000ESCALATION

22726.5 DollarsFactors
Activity ID: 1BXXXAPC13 Description: Project/Prod Control/Contract Mgmt Phase 5 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 B707 Planning Mgr & Proj Controls 0.57 each 1,443 820 43,823 620 44,443 59,69415,2500
3 B707 Contracts Management 0.57 each 1,443 820 34,935 0 34,935 47,09312,1580
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 90,404 90,404090,404

Total for Activity 1BXXXAPC13: 1,640 78,758 620 169,782 197,19027,40890,404

Cost Element Skill Quantity UnitsCurve

Line Item 1 - B707 Planning Mgr & Proj Controls

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services for B707 Project Control, Production Control and Contract Management.
Breakdown of Cost Data:
 Item - B707 Planning Manager & Project Controls.
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Luke Williams in Building 750 at x3389.

Department
B707 Program ManagementMANAGERS (GRADE 69 - 72) Linear 1,443.00 HoursKB10S750 M020STRAIGHT TIME BASE

1850 hours/year 0.78 years1 Planning Mgr (Williams)Factors
B707 Program ManagementNONE Linear 1,092.00 DollarsKB10SA5C 0000SUPPLIES

700 $/person/year 0.78 years2 peopleFactors
Line Item 3 - B707 Contracts Management

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services for B707 Contract Management.
Breakdown of Cost Data:
 Item - B707 Contract Management.
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
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WBS Filter 1BAA

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BXXXAPC13

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Luke Williams in Building 750 at x3389.

Department
Subcontracts ManagementMANAGEMENT INTEGRATORS  (GR Linear 1,443.00 HoursK216S750 M030STRAIGHT TIME BASE

1850 hours/year 0.78 years1 Project Procurement Rep Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 66,584.76 DollarsZDEPTCON 0000CONTINGENCY

66584.8 DollarsFactors
No DepartmentNONE Linear 23,818.77 DollarsZDEPTESC 0000ESCALATION

23818.8 DollarsFactors
Activity ID: 1BXXXAPM13 Description: B707 Program Mgmt Phase 5 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 B707 Project Manager Office Personnel 0.57 lot 967 550 27,200 222 27,421 36,8879,4660
4 4 Tops Sub FY05 G&A/Fee 0.57 lot 0 0 0 105,114 105,114 105,11400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 120,215 120,2150120,215

Total for Activity 1BXXXAPM13: 550 27,200 105,335 252,750 262,2159,466120,215

Cost Element Skill Quantity UnitsCurve

Line Item 1 - B707 Project Manager Office Personnel

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services B707 Program Manager, Deputy Manager, Executive Secretary, supplies and travel/relocation expenses.
Breakdown of Cost Data:
 Item - B707 Program Manager (VP) office.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Bldg 707 Closure ProjectsSECRETARIES Linear 483.60 HoursKB00S750 G040STRAIGHT TIME BASE

620 Hours/Year 0.78 YearsFactors
Bldg 707 Closure ProjectsCOMPANY PRESIDENT AND VPs  (G Linear 483.60 HoursKB00S750 M050STRAIGHT TIME BASE

620 Hours/Year 0.78 YearsFactors
Bldg 707 Closure ProjectsNONE Linear 390.00 DollarsKB00SA5C 0000SUPPLIES

500 $/Person/Year 1 people0.78 YearsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 4 - 4 Tops Sub FY05 G&A/Fee

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Four Tops Sub G&A/Fee
Breakdown of Cost Data:
 Item - B707 4 Tops G&A and Fee.
 Units - 1 lot
 Unit Cost - See Resource Loading.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA

Department
Bldg 707 Closure ProjectsNONE Linear 108,000.00 DollarsKB00SABX 0000SUBCONTRACTOR G&A (BUDGET O

108000 DollarsFactors
Bldg 707 Closure ProjectsNONE Linear 77,000.00 DollarsKB00SABY 0000SUBCONTRACTOR FEE (BUDGET O

77000 DollarsFactors
Line Item SYS - Contingency And Escalation

BOE
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BXXXAPM13

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 88,541.69 DollarsZDEPTCON 0000CONTINGENCY
88541.7 DollarsFactors

No DepartmentNONE Linear 31,673.23 DollarsZDEPTESC 0000ESCALATION
31673.2 DollarsFactors

Activity ID: 1BXXXASP13 Description: B707 Admin Support Phase 5 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Admin Services 0.57 each 2,164 1,230 53,808 79,913 133,722 152,44718,7250
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 129,059 129,0590129,059

Total for Activity 1BXXXASP13: 1,230 53,808 79,913 262,780 281,50618,725129,059

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Admin Services

Resources

BOE Estimators Experience - Project manager's recent experience on B707 and other projects at RFETS.
Experience Item Desc - Provides services for B707 Admin Support including Records Management, Admin Services Manager and secretary, Document Controller, 
PATS/MAP, Trainers, Procedure Writers, and PAA & Occurance Reporting.
Breakdown of Cost Data:
 Item - B707 Admin Services Manager and Admin Support.
 Units - 1 lot
 Unit Cost - See Resource Loading - this support is provided by both direct labor and subcontracted labor with a variety of billing rates.
 Unit Cost Adjustment factor - NA
 Revised Unit Cost - NA
 Basis for adjustment - NA
Additional information describing this BOE is available in the B707 project files and may be obtained by contacting Candice McGaughey in Building 750 at 
x6245.

Department
B707 Program ManagementSECRETARIES Linear 120.25 HoursKB10S750 G040STRAIGHT TIME BASE

1850 hours/year 0.52 years0.5 Secretary
0.25 Ramp Down

Factors

B707 Program ManagementMANAGERS (GRADE 69 - 72) Linear 1,443.00 HoursKB10S750 M020STRAIGHT TIME BASE
1850 hours/year 0.78 years1 Admin Serv Mgr. (McGaughey)Factors

CommunicationsCOMMUNICATION SPECIALISTS Linear 120.25 HoursK285S750 P040STRAIGHT TIME BASE
1850 hrs/year 0.52 years0.5 Commun. Liason (Harrison)
0.25 Ramp Down

Factors

B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 240.50 HoursKB10S750 P170STRAIGHT TIME BASE
1850 hours/yr 0.52 years1 PAA & Occur Reporting (Sakaguchi)
0.25

Factors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 240.50 HoursS100S750 P170STRAIGHT TIME BASE
1850 Hours/yr 0.52 years1 PATS/MAP (Mizak)
0.25 Ramp Down

Factors

B707 Program ManagementTECHNICAL WRITERS AND EDITOR Linear 79,365.00 DollarsKB10SA55 P160SOURCE ONE
55 $/hr 1850 hours/yr0.78 years1 Document Controller (Martinez-Factors

B707 Program ManagementTRAINERS Linear 7,455.50 DollarsKB10SA57 P150LATA
62 $/hr 1850 hours/yr0.52 years0.5 Trainer (Dawson)
0.25 Ramp Down

Factors

B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 7,455.50 DollarsKB10SA57 P170LATA
62 $/hr 1850 hours/yr0.52 years0.5 Procedure Writers
0.25 Ramp Down

Factors

B707 Program ManagementOTHER ADMINISTRATIVE & PROFE Linear 17,556.50 DollarsKB10SA57 P170LATA
73 $/hr 1850 hours/yr0.52 years1 Procedures Lead (Smart)
0.25 Ramp Down

Factors

B707 Program ManagementNONE Linear 1,001.00 DollarsKB10SA5C 0000SUPPLIES
700 $/person/yr 0.52 years11 people
0.25 Ramp Down

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAA
Activity ID: 1BXXXASP13

Activity Filter * Starts In FY *
B707 Program ManagementNONE Linear 2,917.20 DollarsKB10SA5C 0000SUPPLIES

2 $/box 0.78 years1870 avg boxes/yrFactors
B707 Program ManagementNONE Linear 4,935.00 DollarsKB10SA5H 0000SUBCONTRACTED SRVS

84 $/hr 235 people (pagers)
0.25 Ramp Down

Factors

B707 Program ManagementTRAINERS Linear 19,961.50 DollarsKB10SA5H P150SUBCONTRACTED SRVS
83 $/hr 1850 hours/yr0.52 years1 Lead Trainer (Snyder, Brety, Zarate)
0.25 Ramp Down

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 95,055.40 DollarsZDEPTCON 0000CONTINGENCY

95055.4 DollarsFactors
No DepartmentNONE Linear 34,003.32 DollarsZDEPTESC 0000ESCALATION

34003.3 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

176,019 6,724,913 13,103,790 23,261,149 25,895,2732,634,124

Report Totals:

Contingency 
& Escalation

3,432,446
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